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This memo is a status report of Project Team’s efforts on the Bedford Hills – Katonah Business Sewer District Collection 
System Project and describes: 

• Highlights of the work completed over the past two weeks; 

• Identification of the work anticipated over the next two weeks; 

• Discussion of any outstanding issues that need to be addressed; and 

• Schedule update. 

Completed Work over the Previous Two Weeks 
• Resubmittal addressing review comments to WCDOH 

• Resubmittal addressing review comments to WCDOH 

• Incorporated comments from MNRR 

Anticipated Work over the Next Two Weeks 
• Submit NYSDEC SPDES permit transfer and stream crossing applications 

• Schedule application coordination meeting with MNRR 

• Schedule application coordination meeting with NYSDOT 

• Incorporate coordination items based on Town review of plans 

Outstanding Issues 
• Upgrade Site agreement status. Town is continuing to work with NYCDEP and Upgrade Sites on completing 

agreements for Upgrade Site design work. 

Schedule Update  
Project bidding schedule to be determined pending regulatory review and completion of NYCDEP agreements. 

Closing 
Please contact Ken Kohlbrenner (914) 294 2602; kkohlbrenner@woodardcurran.com) or Anthony Catalano (914) 246 
2931; acatalano@woodardcurran.com) if you have any questions or concerns. 

 


